AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of7

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
77 2002SEP13 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCMA DETRO T
SFAE- GCS- W BCTP U S. ARMY TANK- AUTOMOTI VE AND
VI VIAN L. NORDAUNE (586) 753- 2068 ARMAVENTS COMVAND ( TACOM)
WARREN, M CHI GAN 48397- 5000 BLDG 231 ATTN. DCMDE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L:  NORDAUNV@ACOM ARMWY. M L
SCD A PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP L. L.C.
14920 TWENTY- THREE M LE RQOAD 9B. Dated (See Item 11)
SHELBY TOMSHI P, M 48315

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0002
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2000NOV16

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: -$2, 435, 186. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
MAJ WOLF PETERMANN
PETERVAWGIACOM ARMY. M L (586) 753- 2074

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2002SEP13
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Stryker Arnored Vehicle Program

1. This Mdification 77 to Delivery Order 0002 under Requirenents Contract DAAEQ7-00-D-MD51 is a suppl enental agreenent.

2. Conditional Acceptance. The purpose of this nodification is to establish the paraneters for the conditional acceptance of 12
Reconnai ssance Vehicles (RV). The Contractor Serial Nunmbers will be established at the tine of conditional acceptance.

3. Baseline Configuration. The baseline configuration, for the vehicles nmanufactured in the Anniston, Al abama facility, is the
contractor's General Assenbly RV Part Number 10654838-011 (12479552)and Engi neering Rel ease Record (ERR) Number GDV0430, dated 7 June
2002 with the exceptions of the Engineering Change Orders outlined in Attachment C. Attachment Cis into this nodification by reference.

4. Configuration Managerment. The contract provisions of C. 2.8, C. 3.5 and, for any unique/new itens devel oped under Delivery O der 0001
applicable to the RVs, C. 5.5 are waived for the vehicles covered by this nodification. This waiver of the Configurati on Managenent
requirenents is conditioned on the follow ng:

a. Software Licenses. The Contractor shall be responsible for acquiring the required production related software |icenses for the
fam |y of Stryker Arnored Vehicles and all ancillary equipnent for all vehicles delivered. The term"ancillary support equipnent"
includes, but is not limted to, training equipment, test equipnment, and |oader/verifiers and/or security devices, if applicable. Any
sof tware changes introduced unilaterally by the contractor shall be conpatible with all previously produced vehicle or ancillary support
equi pmrent configurations.

b. CR/ECCs. Changes (Change Requests (CR), Engineering Change Orders (ECO, Wivers and Deviations) to the contractor's baseline
configuration referenced in paragraph 3 above may be made by the contractor, provided the changes neet the requirenments of the contract,
the RV Performance Specification, and any Interface Control Docunents related to Governnent Furnished Material.

1) The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was
establ i shed. The changes shall be provided for Government review in accordance with the contract requirenments identified in C 2.6
Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Government shall be allowed to electronically
access the Contractor's Change Managenent data process. Until an automatic notification process and Government access are autonated
and functional, the changes shall be provided and reviewed in neeting/conference forumto be agreed to by the parties.

2) The Joint Contractor-Governnent Configuration Managenent (CM Team has established a corrective action plan for the CM
process. To clarify the CM process, the contractor and the Governnment agree to execute a contract nodification which specifies the CM
process NLT 30 Septenber 2002.

3) Delivery Team Meetings. The previously established joint contractor-Government Delivery Team shall coordinate the
resolution of production, performance, and vehicle configuration issues.

5. The contract provisions of C 3.10 are waived for the vehicles covered by this nodification subject to the follow ng conditions:

a. The contractor conplies with requirements covered by previous nodifications to correct and retrofit any cadm umor Hexaval ent
Chrom um coated or treated parts in the vehicles covered by this nodification. (Reference contractor wai vers WBCT-0002, W BCT-0004, and
W BCT- 0005 R1).

b. The contractor provides a list of cadm um and hexaval ent chromumtreated parts specific to each of the vehicles accepted
herein. The lists will be included in the contract file and will be used for corrective action tracking until all parts have been
cleaned up and retrofitted or identified/ supported as parts w thout any technically acceptable alternatives. In accordance with Contract
Data Requirenents List (CDRL) Number AO044, the contractor shall provide the vehicle specific lists within 30 business days of DD 250
approval .

6. The contractor has an affirnmative obligation to provide notice to the Governnent of any failures, defects (excluding mnor defects)
or deficiencies in parts, conponents or assenblies provisionally released. The contractor shall pronptly notify the Government of any
failure, defect, or deficiency noted during contractor testing. The contractor assunes total responsibility to tinely correct any
failures to nmeet the contract requirements. For vehicles accepted but not yet shipped, the contractor shall correct the

har dwar e/ sof tware by renoval of deficient conponents and reinstallation of approved hardware/software. |If the vehicle has been shipped,
correction/reinstallation of the hardware/software shall be at Governnent direction. In the event, the CGovernnent elects to nake its own
correction/installation of any deficiencies after delivery/shipnment, it shall be entitled to an equitable adjustment of the contract
prices.

7. The vehicles will be conditionally accepted pending conpletion of the First Production Vehicle Inspection (FPVI). For any
di screpancy di scovered during the conpletion of the FPVI, the contractor shall performcorrective action and/or retrofit of all RVs
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

previously accepted. The corrective action and/or retrofit of the vehicles shall be perforned at a | ocation specified by the
CGovernnent, at no additional cost to the CGovernnent.

8. To inspect the vehicles covered by this nodification, the Governnent will use the conditionally accepted Final |nspection Record
(FIR RV Draft 1 FIR dated 17 May 2002.

9. Pursuant to the FIRs identified in paragraph 8 above, the subject RVs will be conditionally accepted. These vehicles will be
conditionally accepted until all terms of acceptance, including but not limted to those listed in this nodification, are fulfilled.
This conditional acceptance shall not relieve the Contractor fromconplying with all requirements of the ternms and conditions of the
contract.

a. Hardware/ Parts Shortages. The parts and hardware shortages for each vehicle are identified in Attachnent A which is a part of
the contract file. The contractor shall submt the vehicle specific Attachnent A within 2 business days after the DD 250 approval . |If
a DD 1149 is required, the contractor shall provide the vehicle specific Attachment A within two business days after shipment. The
parts and hardware shortages shall be installed on the vehicles, at a |ocation specified by the Government. The installation is subject
to Governnent inspection and acceptance. This condition will be met upon Governnment verification that the installation has been
satisfactorily acconplished. The Attachnent A addresses the open issues and the Vehicle Information Data Sheets (formerly Attachnment B)
addresses the retrofit plan associated with the vehicles referenced in paragraph 2 above.

The contractor shall generate and naintain a vehicle unique Vehicle Information Data Sheets (VIDS), fornerly Attachnent B. The
contractor shall provide an autonated solution that can function within the IDE. The Contractor's Retrofit Database shall incorporate
all the information related to required, known or planned retrofits of the vehicles identifying and tracking the mssing parts,
corrected parts, software changes, unresolved/ open issues pending corrective action identification or any other action that may result
inaretrofit. The contractor shall deliver electronically a weekly update to the data base (IAWCDRL TBD). At a nmininmum the daba
base update shall identify each vehicle by serial nunber, each retrofit applied, retrofits remaining and pending or open issues that nmay
result inretrofit. The Contractor's Retrofit Data Base subm ssion shall be structured to sort by retrofit items/issues as well as by
vehicle. No later than 15 Cctober 2002, the Contractor's Retrofit Data Base shall be populated with all of the required information
pertaining to all Stryker vehicles previously conditionally accepted.

b. Contractor Waivers to the Contractor's Baseline Configuration. The Government conditionally accepts vehicles pending
resol ution/correction of the follow ng Contractor waivers to the vehicles Configuration Baseline and/or Perfornance Specification
requirenments identified herein:

1) Waiver to Performance Specification Paragraph 3.1.1.10.3.1 entitled "Exterior Lighting". (Reference Contractor Waiver W
BCT- 0021) .

2) The winch. (Reference Contractor Waiver W BCT-024)

c. Execution of the retrofit plan per the steps, procedures and schedule identified in the VIDS which is incorporated into this
nodi fication by reference.

d. Height Managenent System (HVB). |In the event the HVS does not neet all the requirenents of the contract, the contractor shall
performany corrective action and/or retrofit of the HVS, at a location specified by the Government, at no additional cost to the
Gover nnment .

e. Arnor (14.5mm). In the event the 14.5 Arnor does not neet the requirenents of the contract, the contractor shall perform any
corrective action and/or retrofit of the arnor, at a location specified by the Government, at no additional cost to the Government.

f. Arnmor Panel Git Adhesion Issue. Vehicles may be conditionally accepted and shipped prior to the inplenmentation of the
corrective action for the Arnor panel grit adhesion issue. The arnor panel grit issue nust be added to Attachment A The contractor
agrees to provide the necessary corrective action and retrofit all vehicles as necessary, at a |location specified by the Governnent, at
no additional cost to the CGovernnent.

10. The parties agree to reduce the unit price of each of the vehicles presented for acceptance by $187,322 prior to |iquidation of
progress paynents pendi ng nutual resolution of production verification test provisions. The price reduction is made up of two
conponents. The first conponent being renpval of Product Verification Testing (PVT) cost fromthe vehicle price of $28,678 per vehicle.
The second component of the price reduction is $158,644 per vehicle for the renoval of the Renpte Weapon Station (RWS) as there is no
RWS requirenent for the RV. The parties agree to resolve any open Performance Specification issues, revise/clarify the specification,
and address open conpliance el enments under discussion.

11. The Covernnent shall withhold $193,656 per vehicle (after the liquidation of progress paynents) for all of the items addressed above
in Paragraph 9 of this nodification. Upon installation of the Arnor on the vehicles, the contractor may invoice for the total anmount of
the withhold due to the Arnor shortage ($73,445 per vehicle). The release of the withhold is subject to Government inspection and
acceptance of the arnor. This condition will be net upon Government verification that the installation has been satisfactorily

acconpl i shed.
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12. The Governnent authorized the conditional acceptance of RV-0013 via Procuring Contracting Officer letter, dated 30 August 2002.
The conditional acceptance was pursuant to the ternms and conditions specified in Mdification 64 of this Delivery Oder. Under this
Modi fication 77, the appropriate unit price reduction for RV-0013 will be acconplished; therefore, the unit price of one (1) additional
RV (for a total of 13 RVs) shall be reduced by $187, 322.

13. Shipping instructions.

a. Subsequent to vehicle inspection/acceptance, the vehicles will be shipped in place until the Arnor is installed satisfactorily.
Under no circunmstances are the vehicles to be shipped to Fort Lewis without the Arnor properly installed. Wile the vehicles are
shipped in place, the contractor shall be responsible for the cost, the security, and the maintenance of the vehicles. Each vehicle
under this nodification shall be shipped no |ater than 22 cal endar days followi ng approval of DD 250. The Government will not incur any

expense due to the shipment of the vehicles in place.

b. The WBP retrofitted cable, TRWP/ N 881335-3 Revision C, JV P/N 16102675-002 shall be installed on each vehicle under this
nodi fication prior to conpletion of deprocessing.

c. Wiile the vehicles are shipped in place, the contractor may have access to the vehicles to install sone of the hardware/parts
shortages addressed in Paragraph 9 above.

d. Shipping Instructions are provided in Section B of this nodification.

14. As a result of this nodification, the total price of Delivery Order 0002 is decreased by $2,435,186. Except as specifically stated
above, all other terns and conditions of Delivery Order 0002 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 062 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT | UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0300AA PRODUCTI ON_QUANTI TY 43 EA |$_1,200,476.000 |$ 51, 620, 468. 00

NSN: 2320- 01-481-8572

NOUN: RECONNAI SSANCE VEH CLE
FSCM 19207

PART NR: 12479552

SECURI TY CLASS: Uncl assified
PRON:  X11GX004X1 PRON AMD: 11
AMS CD: 311071

ACRN:  AA

Packagi ng and Marki ng
SEE SECTI ON D

(End of narrative D001)

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09530320H004 YO0000 M 2
PRQJ_CD BRK BLK PT
008
DEL REL CD QUANTI TY DEL DATE
003 2 31-JUL- 2002
004 23 31- AUG 2002
005 9 30- SEP- 2002
008 9 31- JAN- 2003

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5S REQUI RED UNDER THI S
REQUI SI TI ON.

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0002
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Name of Offeror or Contractor: Gm GDLS DEFENSE GROUP L. L.C.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0300AD PRODUCTI ON_ QUANTI TY 13 EA |[$_1,013,154.000 |$ 13,171, 002. 00

NSN: 2320- 01-481-8572
NOUN: RECONNAI SSANCE VEHI CLE

FSCM 19207
PART NR: 12479552

SECURI TY CLASS: Uncl assified

PRON:  X11GX004X1
AVS CD: 311071

PRON AMD: 11

Packagi ng _and Mar ki ng

I nspection _and Accept ance

INSPECTION: Origin

ACCEPTANCE: Origin

Deliveries or Perfornmance

ACRN:  AA

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
010 Wp09532252L001 WB1A2N M 1
PRQJ_CD BRK BLK PT
| OM
DEL REL CD QUANTI TY DEL DATE
001 13 31-JUL-2002

FOB POINT: Origin

SH P TO. PARCEL POST ADDRESS

(VO1A2N) XR WAGG FT LEW S FLD COFC

BLDG 9630 L ST
FORT LEW S

CONTRACT/ DELI VERY ORDER NUMBER

WA 98433- 5000

DAAEQ7- 00- D- MD51/ 0002

EXCEPTI ON DATA:

"Vehicles are to be shipped in accordance with

Security Classification GQuide.

qui dance contact PM BCT Security Keith Wiitten

(586) 753-2135".
SH P TO

FT. LEWS FI ELDI NG
BLDG 3041

OFFI CE

ATTN: M. Covington, PH (253) 9

Ms. Bray, PH (253) 966-4851

CELL (253) 4

Ft. Lewis, WA 98433-5000

(End of narrative FO001)

For further

66- 4851/
05- 2697
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SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AVE CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0300AA X11GX004X1 AA 1 $ 67, 226,656.00 $ - 15, 606, 188. 00 $ 51, 620, 468. 00
311071 1GXPO1
0300AD X11GX004X1 AA 1 $ 0.00 $ 13,171, 002. 00 $ 13,171, 002. 00
311071 1GXPO1
NET CHANGE $ -2,435, 186. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 12033000015R5R07P31107131E9 S20113 Wb6HZV $ -2,435, 186. 00
NET CHANGE $ -2,435,186. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT

NET CHANGE FOR AWARD: $ 696, 080, 004. 00 $ -2,435, 186. 00 $ 693, 644, 818. 00
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